

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                               |
|---------------|-----------------------------------------------|
| Date          | 02 July 2026                                  |
| Team ID       |                                               |
| Project Name  | India's Agricultural Crop Production Analysis |
| Maximum Marks | 5 Marks                                       |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                        | Story Points | Priority | Team Members             |
|----------|-------------------------------|-------------------|--------------------------------------------------------------------------|--------------|----------|--------------------------|
| Sprint-1 | Data Collection               | USN-1             | Collect India's agricultural cultivation dataset (1997–2021).            | 3            | High     | Bangaru Vallepu          |
| Sprint-1 | Data Preparation              | USN-2             | Clean and preprocess the dataset by removing null values and duplicates. | 3            | High     | Bangaru Vallepu          |
| Sprint-1 | Data Validation               | USN-3             | Validate dataset accuracy and consistency before visualization.          | 2            | High     | Bangaru Vallepu          |
| Sprint-2 | Dashboard Design              | USN-4             | Design Tableau worksheets using charts and maps.                         | 5            | High     | Anuradha Danaboina       |
| Sprint-2 | Dashboard Development         | USN-5             | Create interactive dashboards with filters and KPI cards.                | 5            | High     | Anuradha Danaboina       |
| Sprint-3 | Story Creation                | USN-6             | Develop Tableau Story to present project insights.                       | 3            | Medium   | Siva Nagalakshmi Boddula |
| Sprint-3 | Interactive Analysis          | USN-7             | Implement filters for State, Crop, Season, and Year.                     | 3            | High     | Siva Nagalakshmi Boddula |
| Sprint-3 | Testing                       | USN-8             | Verify dashboard accuracy and user interaction.                          | 2            | Medium   | Bangaru Vallepu          |
| Sprint-4 | Documentation                 | USN-9             | Prepare project documentation and user guide.                            | 2            | Medium   | All Team Members         |

### Project Tracker, Velocity & Burndown Chart: (4 Marks)

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | 8                  | 3 Days   | 24 Jun 2026       | 26 Jun 2026               | 20                                              | 26 Oct 2022                  |
| Sprint-2 | 20                 | 4 Days   | 26 Jun 2026       | 30 Jun 2026               | 10                                              | 30 Jun 2026                  |
| Sprint-3 | 20                 | 3 Days   | 01 Jul 2026       | 03 Jul 2026               | 8                                               | 03 Jul 2026                  |
| Sprint-4 | 20                 | 2 Days   | 04 Jul 2026       | 05 Jul 2026               | 4                                               | 05 Jul 2026                  |

#### Velocity:

- Total number of sprints completed: **4**
- Total story points planned: **58**
- Total story points completed: **42**
- Total project duration: **12 days**
- Average velocity per sprint =  $42 \div 4 = 10.5$  story points/sprint
- Average velocity per day =  $42 \div 12 = 3.5$  story points/day

Burndown Chart:

